



cooperative governance

Department:
Cooperative Governance
REPUBLIC OF SOUTH AFRICA

QUARTERLY PROGRESS REPORT ON THE UTILISATION OF MUNICIPAL SYSTEMS IMPROVEMENT GRANT ALLOCATION

2014/15 FINANCIAL YEAR

RETURN DATES OF QUARTERLY REPORTS:

Quarter under review: Q3- January to March

July to September
October to December
January to March
April to June

RETURN ADDRESS:

e-Mail: MSIG@cogta.gov.za

Fax: (012) 334 4888

Enquiries: Mr Kenneth Mookeng/ Mr. Siphumeze Vakalisa

Telephone: (012) 334 0578/ (012) 334 4838

GENERAL PARTICULARS:

Name of Municipality: Emalahleni Local Municipality EC 136

Tel number:

047 878 2000

Fax number:

047 878 0112

MSIG Allocation

R934 000

Amount spent during the quarter: R20 300.00

MSIG Projects list	Progress to date	Challenges	Remedial Measures	Budget	Amount Spent to date
Strengthening of the administration of ward participation system	Partially Achieved	No challenges	Meetings and workshops with the community and ward committees to continue.	R150 000	R79 994.97
Upgrade of IT system that will respond and support service delivery	No Progress	Connectivity problems	IT section to sort out the connectivity issues	R367 000	R0.00
Identify, review and development of new policies and by-laws	Achieved			R417 000	R397 560

CERTIFICATION OF QUARTERLY REPORT:

Please note that the Municipal Manager or Chief Financial Officer must certify that the information supplied is correct.

I hereby certify that the information provided is correct:

Signature: Municipal Manager/Chief Financial Officer:



Date:

